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ESTIMATE RUN 05/02/2017

ESTIMATE SUMMARY 16:05:12

CONTID: C20882         ESTIMATE NO: 0001 PROG 2005

PCN: 20882-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 BEAVER TAIL TUNNEL LIGHTING PERCENT TIME:

PROJECT NO: NHPP 0701-230                 

I-70 BEAVERTAIL TUNNEL LIGHTING

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,720,695.00 PARTICIPATING $ $ 18,925.00

AWARD PROJECT AMT: 4,311,059.00 NON-PARTICIPATING 611,858.46

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 61,750.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,120.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

13.36%

4,089,911.54

630,783.46

692,533.46

678,412.58

$

$

$

$

18,925.00

611,858.46

630,783.46

61,750.00

692,533.46

-14,120.88

0.00

678,412.58

0.00

AMOUNT DUE 678,412.58 678,412.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 678,412.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

9.0 TIME ALLOW: 11/17/2017 ??:??:??

ORIG TIME ALLOW: 11/17/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/24/2017

04/24/2017

05/02/2017

03/02/2017

03/29/2017

04/18/2017

04/24/2017
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PCN: 20882-BID    ESTIMATE RUN 05/02/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Tree Trimming 0.000

8.000

202-00008  
 

2,000.008.000

2,000.00

8.000

HOUR

250.00000

0010 Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

3,650.00000

0015 *Removal of Asphalt Mat 0.000

1,878.000

202-00220  
 

7,512.001,878.000

7,512.00

9,850.000

SY  

4.00000

0020 *Removal of Pavement Marking 0.000

72.000

202-00250  
 

180.0072.000

180.00

2,600.000

SF  

2.50000

0025 *Removal of Median Barrier 0.000

0.000

202-01180  
 

0.000.000

0.00

1,450.000

LF  

22.80000

0030 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

15.000

CY  

55.60000

0035 *Backhoe 0.000

2.000

203-01510  
 

264.002.000

264.00

10.000

HOUR

132.00000

0040 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

225.00000

0045 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

55.60000

0050 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

54.00000

0055 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

108.00000
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PCN: 20882-BID    ESTIMATE RUN 05/02/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Sweeping (Sediment Removal) 0.000

4.000

208-00106  
 

300.004.000

300.00

4.000

HOUR

75.00000

0065 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

4.000

HOUR

87.00000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.840

ACRE

1,350.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.840

ACRE

7,250.00000

0080 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.840

ACRE

1,650.00000

0085 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

168.000

LB  

9.00000

0090 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

5,335.00000

0095 *Aggregate Base Course (Class 6) 0.000

49.000

304-06007  
 

2,646.0049.000

2,646.00

49.000

CY  

54.00000

0100 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

16,500.000

403-00721  
 

404,250.0016,500.000

404,250.00

16,500.000

SY  

24.50000

0105 *Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

90.000

SY  

7.00000

0110 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

1,450.000

LF  

66.50000
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PCN: 20882-BID    ESTIMATE RUN 05/02/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,440.000

LF  

3.50000

0120 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,300.000

LF  

100.00000

0125 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

4,336.000

LF  

49.00000

0130 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

548.000

LF  

70.00000

0135 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

2.000

EACH

1,324.00000

0140 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

238,051.00000

0145 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

1.000

EACH

2,700.00000

0150 Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

128,780.00000

0155 Tunnel Lighting Control System 0.000

0.000

613-50325  
 

0.000.000

0.00

1.000

L S 

201,935.00000

0160 Power Transformer 0.000

0.000

613-50355  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0165 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

325.000

SY  

87.00000
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PCN: 20882-BID    ESTIMATE RUN 05/02/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobilization 0.000

0.500

626-00000  
 

160,087.500.500

160,087.50

1.000

L S 

320,175.00000

0175 Public Information Services (Tier III) 0.000

0.500

626-01103  
 

7,250.000.500

7,250.00

1.000

L S 

14,500.00000

0180 *Epoxy Pavement Marking 0.000

70.000

627-00005  
 

5,915.0070.000

5,915.00

96.000

GAL 

84.50000

0185 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

40.000

GAL 

43.50000

0190 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,328.000

HOUR

27.00000

0195 *Traffic Control Inspection 0.000

3.000

630-00007  
 

561.003.000

561.00

42.000

DAY 

187.00000

0200 *Traffic Control Management 0.000

3.000

630-00012  
 

2,370.003.000

2,370.00

83.000

DAY 

790.00000

0205 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

16.000

HOUR

135.00000

0210 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

215.001.000

215.00

5.000

EACH

215.00000

0215 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

3.000

EACH

640.00000

0220 *Construction Traffic Sign (Panel Size A) 0.000

0.500

630-80341  
 

24.500.500

24.50

58.000

EACH

49.00000
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PCN: 20882-BID    ESTIMATE RUN 05/02/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 0.000

9.000

630-80342  
 

487.809.000

487.80

75.000

EACH

54.20000

0230 *Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

238.004.000

238.00

25.000

EACH

59.50000

0235 *Construction Traffic Sign (Special) 0.000

29.750

630-80344  
 

684.2529.750

684.25

77.500

SF  

23.00000

0240 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

3,725.001.000

3,725.00

2.000

EACH

3,725.00000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

807.500.500

807.50

2.000

EACH

1,615.00000

0250 *Drum Channelizing Device 0.000

7.500

630-80360  
 

202.507.500

202.50

200.000

EACH

27.00000

0255 *Drum Channelizing Device (With Light) (Flashing) 0.000

1.500

630-80363  
 

48.531.500

48.53

200.000

EACH

32.35000

0260 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

1.000

EACH

1,335.00000

0265 *Concrete Barrier (Temporary) 0.000

114.500

630-80370  
 

7,757.38114.500

7,757.38

1,560.000

LF  

67.75000

0270 *Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

900.000

LF  

18.25000

0275 *Traffic Cone 0.000

50.000

630-80380  
 

302.5050.000

302.50

100.000

EACH

6.05000
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PCN: 20882-BID    ESTIMATE RUN 05/02/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

94.000

DAY 

49.00000

0285 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

83.000

DAY 

395.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

163,000.000

F A 

1.00000

0295 F/A Partnering 0.000

1,450.000

700-70011  
 

1,450.001,450.000

1,450.00

10,000.000

F A 

1.00000

0300 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0310 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,800.000

F A 

1.00000

0315 F/A Emergency Repairs 0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0320 F/A Towing 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 609,278.46609,278.462,666,784.00CURRENT AMT0200 $ $ $

CAT NO0300 H-03-BU 

0330 *Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

4.000

CY  

2,665.00000
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PCN: 20882-BID    ESTIMATE RUN 05/02/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:12

CUMULATIVE
AMOUNT

CAT NO0300 H-03-BU 

0335 Removal of Existing Lighting System 0.000

0.000

202-00725  
 

0.000.000

0.00

0.500

L S 

66,200.00000

0340 Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

215.000

EACH

128.00000

0345 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

11.000

EACH

275.00000

0350 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

3.000

EACH

64.00000

0355 *Wildlife Biologist 0.000

12.000

240-00000  
 

2,580.0012.000

2,580.00

20.000

HOUR

215.00000

0360 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

145.00000

0365 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

280.000

SY  

16.50000

0370 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

25.000

HOUR

120.00000

0375 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

25.000

HOUR

120.00000

0380 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.500

CY  

605.00000

0385 *Waterstop 0.000

0.000

518-00100  
 

0.000.000

0.00

150.000

LF  

10.00000
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PCN: 20882-BID    ESTIMATE RUN 05/02/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:12

CUMULATIVE
AMOUNT

CAT NO0300 H-03-BU 

0390 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

4.000

CY  

2,825.00000

0395 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

2,375.000

SY  

50.80000

0395 MATERIAL ALLOWANCE Paint, Conc Coating 0.000

2,375.000

30,875.002,375.000

30,875.00SY  

13.00000

0400 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

102.000

LF  

72.00000

0405 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

497.000

LF  

100.00000

0410 4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

657.000

LF  

195.00000

0415 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

8.000

LF  

49.00000

0420 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

43.000

LF  

70.00000

0425 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

1.000

EACH

1,324.00000

0430 Pull Box (16"x14"x6") 0.000

0.000

613-07017  
 

0.000.000

0.00

4.000

EACH

710.00000

0435 Pull Box (24"x24"x8") 0.000

0.000

613-07024  
 

0.000.000

0.00

35.000

EACH

605.00000
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PCN: 20882-BID    ESTIMATE RUN 05/02/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:12

CUMULATIVE
AMOUNT

CAT NO0300 H-03-BU 

0440 Luminare Mounting Support System 0.000

0.000

613-13100  
 

0.000.000

0.00

0.500

L S 

128,000.00000

0445 Luminare (LED) (Tunnel)(265 W) 0.000

0.000

613-13103  
 

0.000.000

0.00

210.000

EACH

2,380.00000

0450 Luminare (LED) (Tunnel)(265 W)(Furnish Only) 0.000

0.000

613-13104  
 

0.000.000

0.00

5.000

EACH

1,990.00000

CAT 33,455.0033,455.001,013,719.50CURRENT AMT0300 $ $ $

CAT NO0301 H-03-BT 

0455 Removal of Existing Lighting System 0.000

0.000

202-00725  
 

0.000.000

0.00

0.500

L S 

66,200.00000

0460 Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

211.000

EACH

128.00000

0465 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

12.000

EACH

275.00000

0470 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

3.000

EACH

64.00000

0475 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

215.00000

0480 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

145.00000

0485 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

280.000

SY  

16.50000
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PCN: 20882-BID    ESTIMATE RUN 05/02/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:12

CUMULATIVE
AMOUNT

CAT NO0301 H-03-BT 

0490 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

25.000

HOUR

120.00000

0495 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

25.000

HOUR

120.00000

0500 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.500

CY  

605.00000

0505 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

2,375.000

SY  

50.80000

0505 MATERIAL ALLOWANCE Paint, Conc Coating 0.000

2,375.000

30,875.002,375.000

30,875.00SY  

13.00000

0510 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

102.000

LF  

72.00000

0515 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

763.000

LF  

100.00000

0520 4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

685.000

LF  

195.00000

0525 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

54.000

LF  

49.00000

0530 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

57.000

LF  

70.00000

0535 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

1.000

EACH

1,324.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:05:12

CUMULATIVE
AMOUNT

CAT NO0301 H-03-BT 

0540 Pull Box (16"x14"x6") 0.000

0.000

613-07017  
 

0.000.000

0.00

5.000

EACH

710.00000

0545 Pull Box (24"x24"x8") 0.000

0.000

613-07024  
 

0.000.000

0.00

35.000

EACH

605.00000

0550 Luminare Mounting Support System 0.000

0.000

613-13100  
 

0.000.000

0.00

0.500

L S 

128,000.00000

0555 Luminare (LED) (Tunnel)(265 W) 0.000

0.000

613-13103  
 

0.000.000

0.00

208.000

EACH

2,380.00000

0560 Luminare (LED) (Tunnel)(265 W)(Furnish Only) 0.000

0.000

613-13104  
 

0.000.000

0.00

5.000

EACH

1,990.00000

CAT 30,875.0030,875.001,021,266.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 0.000

1.000

620-00002  
 

14,795.001.000

14,795.00

1.000

EACH

14,795.00000

0570 Sanitary Facility 0.000

1.000

620-00020  
 

4,130.001.000

4,130.00

1.000

EACH

4,130.00000

CAT 18,925.0018,925.0018,925.00CURRENT AMT0400 $ $ $

$ 692,533.46692,533.46$4,720,695.00$CURRENT AMTPROJECT TOTAL


